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Dear Mr. Caton:

Re: Notice of Ex Parte Communication
GN Docket No. 93-252

GOCKEl FILE COP\{ OR\G\NAL

On behalf of SunCom Mobile & Data, Inc. ("SunCom"), this
notice is submitted in accordance with Section 1.1206(a) (2) of the
Commission's rules, with the original and one copy being submitted
to the Commission's Secretary.

On this date, the undersigned and those persons identified on
the attached discussion outline, met separately with Ruth Milkman,
Esquire, of Chairman Hundt's office, and Rudy Baca, Esquire, of
Commissioner Quello's office, and on both occasions made a
permissible oral ex parte presentation concerning the above docket.

At the meeting, argument was
SunCom's argument in its Petition
captioned proceeding, and consistent
outline. No additional arguments or

presented consistent with
for Reconsideration in the
with the attached discussion
issues were presented.

In order to comply fully with both the spirit and letter of
the Commission's ex parte rules, we have also attached copies of
correspondence to Ms. Milkman and Mr. Baca in preparation for our
meetings.

TG:cms
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Attendees:

January 10, 1995

Ruth Milkman (FCC)
Tom Gutierrez (LMN&G)
Warren Havens (SunCom)
Channing Jones (SunCom)
Howard Oringer (SunCom)
Peter Hilton (Securicor)

SUNCOM MOBILE « DATA, INC.
220 MHz PRESENTATION BEFORE

CHAIRMAN HUNDT'S OFFICE

I. Regulatory Status of SunCom Proposal (Tom Gutierrez)

A. SunCom Mobile & Data, Inc. Proposal

o Post-construction
megahertz systems

combination of 220 local

o Multi-year extended construction schedule

B. Public Interest Factors Supporting Grant

o Coverage and capacity constraints
networking to make 220 MHz viable

require

o Network design and construction is a complex, long­
term undertaking requiring extended construction

o Narrowband technology must be afforded every
opportunity to succeed

o No trafficking issues involved

C. Grant of the SunCom Extended Construction Schedule Would
be Consistent with Prior Commission Action Involving
Other Licensees

o Nextel

o American Mobile Data

o Dial Page

o Millicomm

o DCL Associates
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D. Action on the SunCom Proposal to Date

o SunCom proposals presented informally in late, 1993

o SunCom proposals presented formally in early 1994

o SunCom proposals incorporated in GN Docket 93-252
in May 1994

o SunCom issues not addressed in GN Docket 93-252
Report and Order (August 1994)

o FCC modifies rules governing management agreements

o Further Notice in GN Docket 93 - 252 is not yet
released

o SunCom Petition for
December 21, 1994)

Reconsideration (filed

E. Relief Requested

o Grant of extended construction schedule

o Declaratory ruling regarding 90.739

o Interim extension
schedules

of existing construction

II. SunCom's Proposal (Warren Havens)

A. SunCom's founders

o Cellular operating experience

o Financial investment

B. Scope of SunCom's proposed network

o Wide-area coverage

o Increased capacity

o Approximately 600 authorizations to be included

C. SunCom's proposed extended construction schedule

o 8-year schedule initially sought

o Proposed schedule reduced to 5 years
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o Further tightening, to a minimum of 3 years,
possible

D. System Management (Howard Oringer)

III. Securicor

A. Securicor's manufacturing experience

o Wireless/SMR experience in UK

o Production of equipment for service within U.S.

o Relationship with EF Johnson

B. Timing is critical to 220 MHz production

o Approximately 100 systems can be delivered to
SunCom by April 4 deadline

o Expiration of authorizations due to non­
construction would disrupt essential continuity in
manufacture and delay industry development by years

C. Development of narrowband technology

o 220 MHz is at forefront of U.S. narrowband efforts

o Delay or disruption of 220 MHz efforts would
postpone narrowband development that could extend
to other bands

o Participation in narrowband developmental efforts
(see attached letter from Richard Shiben)
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Channing Jones (SunCom)
Howard Oringer (SunCom)
Peter Hil ton (Securicor)

SUNCOM MOBILE & DATA, INC.
220 MHz PRESENTATION BEFORE

COMMISSIONER QUELLO'S OFFICE

I. Regulatory Status of SunCom Proposal (Tom Gutierrez)

A. SunCom Mobile & Data, Inc. Proposal

o Post-construction
megahertz systems

combination of 220 local

o Multi-year extended construction schedule

B. Public Interest Factors Supporting Grant

o Coverage and capacity constraints
networking to make 220 MHz viable

require

o Network design and construction is a complex, long­
term undertaking requiring extended construction

o Narrowband technology must be afforded every
opportunity to succeed

o No trafficking issues involved

C. Grant of the SunCom Extended Construction Schedule Would
be Consistent with Prior Commission Action Involving
Other Licensees

o Nextel

o American Mobile Data

o Dial Page

o Millicomm

o DCL Associates
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D. Action on the SunCom Proposal to Date

o SunCom proposals presented informally in late, 1993

o SunCom proposals presented formally in early 1994

o SunCom proposals incorporated in GN Docket 93-252
in May 1994

o SunCom issues not addressed in GN Docket 93-252
Report and Order (August 1994)

o FCC modifies rules governing management agreements

o Further Notice in GN Docket 93 - 252 is not yet
released

o SunCom Petition for
December 21, 1994)

Reconsideration (filed

E. Relief Requested

o Grant of extended construction schedule

o Declaratory ruling regarding 90.739

o Interim extension
schedules

of existing construction

II. SunCom's Proposal (Warren Havens)

A. SunCom's founders

o Cellular operating experience

o Financial investment

B. Scope of SunCom's proposed network

o Wide-area coverage

o Increased capacity

o Approximately 600 authorizations to be included

C. SunCom's proposed extended construction schedule

o 8-year schedule initially sought

o Proposed schedule reduced to 5 years
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o Further tightening, to a minimum of 3 years,
possible

D. System Management (Howard Oringer)

III. Securicor

A. Securicor's manufacturing experience

o Wireless/SMR experience in UK

o Production of equipment for service within U.S.

o Relationship with EF Johnson

B. Timing is critical to 220 MHz production

o Approximately 100 systems can be delivered to
SunCom by April 4 deadline

o Expiration of authorizations due to non­
construction would disrupt essential continuity in
manufacture and delay industry development by years

C. Development of narrowband technology

o 220 MHz is at forefront of U.S. narrowband efforts

o Delay or disruption of 220 MHz efforts would
postpone narrowband development that could extend
to other bands

o Participation in narrowband developmental efforts
(see attached letter from Richard Shiben)
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Rudolfo M. Baca, Legal Advisor
Office of Commissioner James H. Quello
Federal Communications Commission
1919 M Street, N.W., Room 802
Washington, D.C. 20554

Dear Rudy:

This is to follow up on our conversation of several weeks ago
wherein we set a meeting date of January 10, 1995, at 10:00 a.m. to
10:30 a.m. to speak about the SunCom Mobile & Data, Inc. (ISunCom")
pending Petition for Reconsideration in GN Docket No. 93-252.
(This is a non-restricted proceeding where oral ~ parte
communications are permissible, and SunCom will place in the file
the necessary record of our meeting as prescribed by applicable
Commission rules.)

When we spoke I advised you that I would write to you shortly
before the meeting to provide you with additional detail regarding
the matters that we seek to discuss at the meeting. Towards that
end, I have enclosed a discussion outline that we will be
presenting in the meeting. As the outline is fairly
s;traightforward, I will not impose upon you by reiterating each of
the points presented therein. Nevertheless, I will take just a
minute to put this very important matter into perspective and
present you with a succinct overview of the issues involved.

In late 1993, SunCom approached Commission staff and explained
that it sought both (a) a declaratory ruling that its proposed
ownership of multiple 220 MHz systems after they have been
constructed in a given geographic area would not contravene Section
90.739 of the Commission's rules with respect to ownership of
mul tiple local 220 MHz systems: and (b) a waiver of Section
90.725(f) of the Commission's rules to afford adequate (extended)
time periods to construct its 220 MHz network. As of this date,
SunCom has not received grant of either of its requests and, during
the course of our meeting, we will explain why grant of such
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requests would both serve the public interest and be necessary to
provide fair and equitable treatment to SunCom.

After obtaining informal staff reaction to its proposals,
SunCom presented formal requests for relief in early 1994. Those
requests were subsequently incorporated into the referenced docket,
apparently based upon a staff belief that such incorporation would
expedite handling of these requests. Unfortunately, when the
Report and Order in the subject proceeding was adopted, there was
no QQ.ng ~ resolution of either of the issues presented by
SunCom. SunCom has timely petitioned for reconsideration of its
RepQrt and Order based upQn, inter glig. SunCom's belief that the
Commission did not act Qn the relief it requested.

As YQU may be well aware. frQm the start the 220 MHz
proceeding has been both full Qf prQmise and complicatiQn. 220 MHz
was the CommissiQn' s first large-scale effQrt tQ prQmQte truly
narrQwband technQlogy. (The channels at issue are separated by a
mere 5 kHz.) Whereas the narrow spacing Qffers promise in
developing a whQle new era of spectrally efficient communicatiQns,
it (and the fact that only five channels are included in each
authQrizatiQn) has alsQ made it most difficult fQr 220 MHz systems
tQ compete with existing and pQtential cQmpetitQrs. Towards this
end. SunCom has prQPQsed tQ cQmbine 220 MHz systems in a given
market in Qrder tQ achieve bQth wide-area. and high capacity
spectrally efficient systems. Whereas there is SQme disagreement
in the recQrd with respect tQ whether the combined systems are
absQlutely necessary for 220 MHz to survive. there appears tQ be a
CQnsensus (one with which the CommissiQn itself has agreed) that
there are cQnsiderable benefits associated with wide-area systems
such as SunCQm prQpQsed. SunCom submits that. if the majQrity Qf
authQrized 220 MHz systems are built. they will be built thrQugh
the SunCQm netwQrk and Qther similar netwQrks. Accordingly. grant
of requests such as SunCQm's appear tQ be necessary to the
establishment of a vital 220 MHz industry and the establishment of
narrQwband, spectrally efficient technQlogy.

I have enclQsed an Qutline fQr our discussion. Please call if
YQU have any questiQns.

.---", /
Very truly YQ s,;/'"',

/" ,~

T~~~~
EnclQsure
TG/bad



Presentation
January 10, 1995

Attendees: Tom Gutierrez
Warren Havens

(SunCom)
Peter Hilton
Nigel Russell

(Securicor)

SUNCOM MOBILE. DATA. INC.
220 MHz PROPOSAL

I Regulatory Status

A. SunCom Mobile & Data, Inc. Proposal

o Post-construction
megahertz systems

combination of 220 local

o Extended construction schedule

B. Public Interest Factors Supporting Grant

o Technological and capacity constraints require
networking to make 220 MHz viable

o Network design and construction is a complex, long­
term undertaking requiring extended construction

o Narrowband technology must be afforded every
opportunity to succeed

o No trafficking issues involved

C. Grant of the SunCom Extended Construction Schedule Would
be Consistent with Prior Commission Action Involving
Other Licensees

o Nextel

o American Mobile

o Dial Page
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D. Action on the SunCom P~oposal to Date

o SunCom proposals presented informally in late, 1993

o SunCom proposals presented formally in early 1994

o SunCom proposals incorporated in GN Docket 93-252
in May 1994

o SunCom issues not addressed in GN Docket 93-252
Report and Order (August 1994)

o FCC modifies rules governing management agreements

o Further Notice in GN Docket 93-252 is not yet
released

o SunCom Petition for
December 21, 1994)

Reconsideration (filed

E. Relief Requested

o Grant of extended construction schedule

o Declaratory ruling regarding 90.739

o Interim extension
schedules

of existing construction

II. SunCom's Business Proposal

A. SunCom's founding investors

B. SunCom's financing

C. Scope of SunCom's proposed network

D. SunCom's proposed extended construction schedule

E. SunCom's equipment acquisition activities

F. Securicor's role in 220 MHz technology development
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Ruth Milkman. Esq.
Senior Legal Advisor
Office of Chairman Reed E. Hundt
Federal Communications Commission
1919 M Street, N.W., Room 814
Washington, D.C. 20554

Dear Ruth:

This is to follow up on our conversation of several weeks ago
wherein we set a meeting date of January 10, 1995, at 11:00 a.m. to
11:30 a.m. to speak about the SunCom Mobile & Data, Inc. ("SunCom")
pending Petition for Reconsideration in GN Docket No. 93-252.
(This is a non-restricted proceeding where oral ~ parte
communications are permissible, and SunCom will place in the file
the necessary record of our meeting as prescribed by applicable
Commission rules.)

When we spoke I advised you that I would write to you shortly
before the meeting to provide you with additional detail regarding
the matters that we seek to discuss at the meeting. Towards that
end, I have enclosed a discussion outline that we will be
presenting in the meeting. As the outline is fairly
straightforward, I will not impose upon you by reiterating each of
the points presented therein. Nevertheless, I will take just a
minute to put this very important matter into perspective and
present you with a succinct overview of the issues involved.

In late 1993, SunCom approached Commission staff and explained
that it sought both (a) a declaratory ruling that its proposed
ownership of multiple 220 MHz systems after they have been
constructed in a given geographic area would not contravene Section
90.739 of the Commission's rules with respect to ownership of
multiple local 220 MHz systems: and (b) a waiver of Section
90.725(f) of the Commission's rules to afford adequate (extended)
time periods to construct its 220 MHz network. As of this date.
SunCom has not received grant of either of its requests and. during
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the course of our meeting, we will explain why grant of such
requests would both serve the public interest and be necessary to
provide fair and equitable treatment to SunCom.

After obtaining informal staff reaction to its proposals,
SunCom presented formal requests for relief in early 1994. Those
requests were subsequently incorporated into the referenced docket,
apparently based upon a staff belief that such incorporation would
expedite handling of these requests. Unfortunately, when the
Report and Order in the subject proceeding was adopted, there was
no .QQn.a ~ resolution of either of the issues presented by
SunCom. SunCom has timely petitioned for reconsideration of its
Report and Order based upon, inter ~, SunCom's belief that the
Commission did not act on the relief it requested.

As you may be well aware, from the start the 220 MHz
proceeding has been both full of promise and complication. 220 MHz
was the Commission's first large-scale effort to promote truly
narrowband technology. (The channels at issue are separated by "a
mere 5 kHz.) Whereas the narrow spacing offers promise in
developing a whole new era of spectrally efficient communications,
it (and the fact that only five channels are included in each
authorization) has also made it most difficult for 220 MHz systems
to compete with existing and potential competitors. Towards this
end, SunCom has proposed to combine 220 MHz systems in a given
market in order to achieve both wide-area, and high capacity
spectrally efficient systems. Whereas there is some disagreement
in the record with respect to whether the combined systems are
absolutely necessary for 220 MHz to survive, there appears to be a
consensus (one with which the Commission itself has agreed) that
there are considerable benefits associated with wide-area systems
such as SunCom proposed. SunCom submits that, if the majority of
authorized 220 MHz systems are built, they will be built through
the SunCom network and other similar networks. Accordingly, grant
of requests such as SunCom's appear to be necessary to the
e$tablishment of a vital 220 MHz industry and the establishment of
narrowband, spectrally efficient technology.

Please call if
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I have enclosed an outline for our discussion.
you have any questions.
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January 10, 1995

Attendees: Tom Gutierrez
Warren Havens

(SunCom)
Peter Hilton
Nigel Russell

(Securicor)

SUNCOM MOBILE & DATA, INC.
220 MHz PROPOSAL

I Regulatory status

A. SunCom Mobile & Data, Inc. Proposal

o Post-construction
megahertz systems

combination of 220 local

o Extended construction schedule

B. Public Interest Factors Supporting Grant

o Technological and capacity constraints require
networking to make 220 MHz viable

o Network design and construction is a complex, long­
term undertaking requiring extended construction

o Narrowband technology must be afforded every
opportunity to succeed

o No trafficking issues involved

C. Grant of the SunCom Extended Construction Schedule Would
be Consistent with Prior Commission Action Involving
Other Licensees

o Nextel

o American Mobile

o Dial Page
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D. Action on the SunCom Proposal to Date

o SunCom proposals presented informally in late, 1993

o SunCom proposals presented formally in early 1994

o SunCom proposals incorporated in GN Docket 93-252
in May 1994

o SunCom issues not addressed in GN Docket 93-25~

Report and Order (August 1994)

o FCC modifies rules governing management agreements

o Further Notice in GN Docket 93 - 252 is not yet
released

o SunCom Petition for
December 21, 1994)

Reconsideration (filed

E. Relief Requested

o Grant of extended construction schedule

o Declaratory ruling regarding 90.739

o Interim extension
schedules

of existing construction

II. SunCom's Business Proposal

A. SunCom's founding investors

B. SunCom's financing

C. Scope of SunCom's proposed network

D. SunCom's proposed extended construction schedule

E. SunCom's equipment acquisition activities

F. Securicor's role in 220 MHz technology development


